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Dated: 10" September, 2018

OFFICE MEMORANDUM

Subject: Minutes of the Meeting held on 28.08.2018.

The undersigned is directed to circulate the Minutes of the Review Meeting chaired
by Addl.CGA with Jt. CGAs/Dy. CGAs/ACGAs/ACAs holding the charge of SPMUs of PFMS on
28.08.2018.

Follow up action on the points discussed may please be initiated immediately. It is
further stated that the next review meeting has been rescheduled on 25.09.2018 in place of
21.09.2018.Time and venue of the meeting will be informed in due course of time.

Encl: As above

(Anjli Tyagi)
Sr. Accounts Officer (CDN)
To

1. JT.CGAs (RS/BV/ELK/HKS), PFMS

2. JT.CGAs/Dy.CGAs /ACGAs/ACAs holding the charge of SPMUs of PFMS
3. Dy. CGAs{SK/RL), PFMS

4. Sr.TD (DSG), NIC

5. ACGAs (SA/VA/CP/SKK/MR), PFMS

6. ACAs (AK/NS/PCG/VS), PFMS

L« Sr.AO(ITD) to upload on CGA’s website

8. Sr.AO(SS) to upload on PFMS’s website

Copy for information to:

1. PPSto Controller Genaral of Accounts
2. PPS to Addl. CGA, PFMS



Minutes of the Meeting on PFMS Rollout in States with
Jt.CGAs/Dy.CGAs/ACGAs/ACAs holding the charge of SPMUs ~ 28.08.2018

A meeting chaired by Shri S.K. Mathur, Additional Controller General of
Accounts (Addl.CGA) was held on 28th August, 2018 at 4th Floor, Conference Hall,
Shivaji Stadium Annexe, New Delhi with the State Nodal Officers (SNO) and
Assistant State Nodal Officers (ASNO) regarding roll out of PFMS in States and UTs.

Joint Controller General of Accounts (BV) welcomed all the participants and updated
the participants about the status of various administrative issues raised by them
earlier. The suggestions put forward by the SNOs/ASNOs on administrative matters
were also discussed. Assistant Controller General of Accounts (VA) made a
presentation on the status of Treasury Interface, mapping of schemes, status of
Agencies, etc.

The issues and actionable points are as under:

1. ADMINISTRATIVE ISSUES

1) The availability /requirement of office space of each SPMU was discussed in
detail. It was stressed that the formal communication may be sent for
requirement of office space to PFMS as per the guidelines for hiring of

office space.
(Action: All SPMUs)

i) Each SPMU should send complete proposals in respect of requirement of
computer, furniture, and renovation work etc. so that same may be sent to
IFU for early action. This exercise should be completed by September end
so that requirement of Budget in RE, if any, may be initiated.
| | (Action: All SPMUs)

iif)  The modalities for setting up of training Centre in SPMU wherever, space
available, may be explored. Proper justification for purchase of computer

and other peripherals with complete details may be sent to PFMS.
(Action: All SPMUs)

iv) - ASNO, Delhi stated that SAG has not been formed by NCT of Delhi on the
pretext that it does not required SAG as they are already fully functional
on PFMS. Addl. CGA desired that formal communication may be sent to
NCT of Delhi in this regard.

(Action: SPMU NCT of Delhi.)



v) ASNO ,Chhattisgarh stated that any change of person in respect of OM/PM
should be informed by the PFMS. Addl CGA agreed that vendor may be

suitgbly instructed in this regard. _
(Action: PFMS HQ)

vi)  ASNO, Daman & Diu stated that one AO has been transferred without
posting of any substitute. It was stressed that substitute may be provided

whenever there is a transfer of AO/AAO.
(Action: PFMS HQ)

2. Status of Treasury Interface. Data Exchange (2017-18 & 2018-19):

Status of expenditure reported by State Government through Treasury
Integration for the year 2017-18 was shown to the participants. Addl. CGA informed
that the same report was also shown to the Secretary (Expenditure), M/o Finance and
based on this report next year budget and further releases may be made.
Reconciliation of mapping and data should be completed for the F.Y. 2017-18 within a
month. For F.Y. 2018-19 State Government Finance Department and Directorate of
Treasuries should be contacted on regular basis to ensure the regular data
exchange.Addl. CGA instructed that all SNOs/ASNOs must analyze the E 09 and E 11
report, as this office on the basis of these reports are in the process of drafting
summary report to concerned Secretaries.

(Action: All SPMUs)

3. Agency Registration and use of (R) EAT/DBT modules:

Status of Unique registered agencies count and a summary on Report OT-53
was shown. Addl. CGA instructed that all SNOs/ASNOs may direct their officers in
SPMU for taking necessary steps to increase in number of schemes and agencies
using EAT. For more clarity on the agencies and schemes status, a new set of reports
are under development and will be available soon.

(Action: All SPMUs and Report Vertical (CPMU)

4. Schemes to be focused for roll out:

Addl. CGA has briefly described core of the core and core schemes and their
sub-schemes (which constitutes the umbrella schemes) and also desired that the
focus should be on schemes having Budget Estimate more than 10,000 crores. Out of
6 Core of the Core schemes, 2 major schemes viz. MGNREGA and NSAP are
pertaining to M/o Rural Development and rest are pertaining to Ministry of HRD.
Chief Controller of Accounts (Rural Development) have been asked to send a
consolidated picture of NSAP schemes to CPMU so that SPMU can be apprised of in
terms of registration of Implementing Agencies or Integration, Training, etc. Further
SNOs have requested CPMU to initiate a letter from the concerned Secretary/Addl.




Secretary of the scheme addressed to the concerned State Secretaries to instruct their
line department in States for implementing PFMS in a serious way. :
(Action: All SPMUs & CPMU

. Agency Migration:

SPMUs are facing problems in agency migration as pointed out by some SNOs
and ASNOs, as agencies are migrated from GOI scheme (Old module) to Linked State
Schemes (New module) the agency details/figures shown in the new Linked State
Schemes does not match with that of in the old module. At present en masse
migration of agencies are available from front end. Hence, SNOs/ASNOs desire that
functionality may be developed such that selective agencies can also be migrated.
Technical team to explore the feasibility. :

(Action: Development Team (CPIIU)

. Process of reconciliation of Report E 09 (2017-18) in Uttarakhand:

Joint Controller General of Accounts, Uttarakhand made a presentation on
reconciliation with their State Treasury Data. On her presentation she explained the
various steps involved for a successful reconciliation with State Treasury Data. Addl.
CGA instructed that the PPT may be circulated among all SPMUs so that they can
also process in the same manner for reconciliation.

(Action: All SPMUs/Roll out vertical, PFMS)

Addl. CGA in his wrapping up address fixed the next meeting for
25thSeptember, 2018.

The meeting ended with vote of thanks to the Chair.



Status of allotment of Space in SPMUs

States

- —f‘: 1-:1 tus

Remarks

ANDHRA
PRADESH

Space not available NOC will
be issued shortly

(S

ARUNACH
AL
PRADESH

Temporary space allotment -
State Govt. Sectt, Itanagar

|53

ASSAM

The space has been identified
private accommodation is uder
process

BIHAR

No availability certificate has

‘been issued by executive engineer

GPOA, Project Division, CPWD
Patna vide letter no.
54(6)GPOA/2018/485 dt:
02/07/2018. Space may be hired
as per guidelines which is
pending with secretary
expenditure.

[#:4}

CHHATTIS
GARH

Temporary space allotment -
State Govt

GOA

Temporary space allotment -
State Govt

GUJARAT

Temporary space allotment -
State Govt

HARYANA

Space allotted by State Govt.
Sector-4, YojanaBhawan,
Panchkula.

HIMACHA
L
PRADESH

Directorate of Estates
NirmanBhawan vide F.No. D-
11018/30/2015/Regions dt:
12/04/2018 has allotted an area of
678.69 sq. ft. in CGO Complex,
Long Wood, Shimla. Against the
requirement of 3500 sq. ft. for -
which D.O from Joint CGA has
been written to Directorate of
Estate, NirmanBhawan, New
Delhi to provide remaining space
of 2900 sq. ft. for. which
Directorate of Estate,
NirmanBhawan requested
Assistant Estate Manager, Shimla
to submit complete proposal as
per the prescribed guidelines as
well as availability of space.

10

JAMMU

Temporary space allotted- State




AND Govt.
_KASHMIR B B ) ) -
1 JHARKHA Space allotted by State Govt. in
ND Yojana Bhawan. )
KARNATA State Govt, Has p{'ovid.cd. space
12 KA permanently and is satisfactory
] for SPMU
State Govt. has provided the
13 KERALA space which is sufficient and is
closed to state secretariat
14 MADHYA Space not available NOC will
' PRADESH be issued shortly.
Allotted Space
of 4068 sq.tt in
Everest house
MAHARAS at 4”’.ﬂoor:, New
15 HTRA Marine L1n¢,
Mumbai by
Estate
Manager,
Maharashtra
Temporary Space allotted by
16 MANIPUR .| State govt in treasury building,
Imphal.
MEGHALA Guide}ines f0.r hiri{lg of private
17 YA space is pending with
Expenditure
. , Temporary arrangement in
t e INGAF Building,
19 NAGALAN Temporary Space allotted by
D State Govt,
Space allotted by State Govt.
20 ODISHA permanently.2™ floor D.T.I.
Building, Bhubaneshwar.
21 PUNJAB Space allotted by State Govt.
permanently.
Allotted Space
0f 1016.39 sq.
RAJASTHA ft. at Vidh.ya
22 N Nagar, Jaipur
by Estate
Manager,
Jaipur
Temporary Space allotted by
23 SIKKIM State Govt. in Sectt. Building,
- Gangtok
24 TAMIL Temporary space has been
NADU allotted by Space Govt.
25 TELANGA | Allotted

NA




26 | TRIPURA Space has been allotted |
) UTTAR S’pacc Providcd by Ci"‘\\"l) in
27 PRADESH Kendriya bhawan, 10" Floor,
E Hall No.3, Lucknow. -
. Temporary space allotment by
28 UTTARAK StatepGovt}. i:fSeclt. Building
HAND
Dehradun.
Space has been identified and
21 will be sent to Directorate of
' WEST Estates New Delhi by the Estate
BENGAL Manager Kolkata
UTs with
Legislature
NCT Temporarily sitting with PFMS
30 DELHI (HQ.)
(HQ) :
3 PUDUCHE Space allotted by State Govt.
RRY Permanently
' Space has been identified by the
32 ANDAMAN CPWD and proposal will be
& sent on return of the executive
n NICOBAR engineer
Space has not been allotted till
33 CHANDIG date. Final proposal rest with
ARH Directorate of Estate.
DADRA & Space allotted by UT Govt.
34 NAGAR temporarily
HAVELI
35 DAMAN Space allotted by UT Govt.
N DIU temporarily )
36 LAKSHAD Space allotted by UT Govt.
WEEP temporarily
TOTAL




